Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150018-6

B.L. Sum TP.

25X1A [redacted] NPIC 3601 25X1A [redacted]

AMENDMENT No. 3 $12,270

Amendment No. 3

12/16/63 3500-8087-62 3/29/62 62-19542

3155-1060-6000-730

3155-1060-6000-730

1. Amend contract 705, T.O. # 3 to provide modifications to Variable Magnification Tracing Projector as outlined in contractor's letter 16 August 1963 and alternative "A" of cost proposal attached thereto. (This will increase total contract cost to [redacted]) 25X1A

Contractor
Bausch & Lomb, Inc.
Rochester, New York

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150018-6

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150018-6

25X1A [redacted] NPIC 2295 25X1A [redacted]

Amendment No. 1

Increase $5,801.00

12/6/62 5500-8087-62 3/29/62 62-19542 Amend. #1

2155-1010-7000-730 X

2155-1010-7000-730

25X1A

N X Amend Contract 705, T.O. 3, to provide funds for: Over-run 1 [redacted] ($597) as proposed in contractor's letter dated 12 November 1962 attached hereto.

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150018-6